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EXECUTIVE SUMMARY

The Transportation Improvement Program Policies and Procedures for the Albuquerque
Metropolitan Planning Area were initially developed in response to a need to refine and
document the process for developing Transportation Programs in the urban area. Following use
of the Policies and Procedures during a TIP development cycle and numerous TIP modifications,
the Policies and Procedures were reviewed for potential refinements. The modifications
included in this document are the result of a series of meetings of the key participants in the TIP
development and amendment process.

The TIP Policies and Procedures document contains the following elements:

e Explicit, defined process for TIP development

e Preliminary meeting to confirm process and elements

e A project submission period of 60 days following release of the Call for Proposals

e The information to be provided in the Call for Proposals

e A screening process to ensure all projects to be evaluated meet minimum criteria

e The process and criteria used for the project ranking

e The process for using the results of the project ranking step as an input to
development of a TIP

e Analyses of the draft TIP to assure air quality conformity and financial constraint

e A TIP modification process and the appropriate level of decision for making changes

e A draft project proposal form

This document is intended to be revised periodically as the needs of the AMPA and pertinent
Federal requirements change. When the final Policies and Procedures have been adopted, copies
will be distributed to the members of the MPO Boards and Committees as well as the NMDOT
and the Federal Highway Administration. A notice that the Policies and Procedures document is
available will also be sent to local media contacts.
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I. OVERVIEW OF TIP PROCESS

This document establishes the process for developing Transportation Improvement Programs
(TIPs) for the Albuquerque Metropolitan Planning Area (AMPA). It provides an overview of
the process, and then describes how each step of the process will be accomplished. Finally, the
procedures that will be followed to amend the TIP after it has been adopted are described.

As the metropolitan planning organization (MPO) for the AMPA, the Mid-Region Council of
Governments (MRCOQ) is responsible for developing the TIP. To that end, MRCOG staff work
closely with members of local government staff as well as the New Mexico Department of
Transportation (NMDOT) and the local transit provider, the City of Albuquerque Transit
Department. The development process is accomplished under the direction of the Metropolitan
Transportation Board (MTB) of the Board of Directors of the MRCOG.

The MRCOG is an association of local governments within New Mexico State Planning and
Development District 3. This association is an intergovernmental forum that provides for the
discussion of local and regional transportation issues and for the development of transportation
policies and programs. The MRCOG is responsible for developing the twenty-year Metropolitan
Transportation Plan (MTP) and the short-term Transportation Improvement Program (TIP).

The MTP is a twenty-year intermodal, multimodal transportation plan that provides a framework
for development of the TIP. The MTP must be updated every three years. Decisions regarding
the roadways, bike and pedestrian ways, enhancements, and public transit services in the AMPA
are determined by the MTP, which identifies specific transportation needs for the area. Those
needs are translated into fundable projects and programmed for Federal funds by means of the
TIP.

The TIP is a list of federally funded projects to be initiated within a given six year period. In
response to the federal requirements outlined in the Transportation Equity Act for the Twenty-
First Century (TEA-21), a new TIP is adopted every two years. While the MTP establishes goals
and a framework, the TIP serves as a tool for program implementation.

The TIP is adopted by the MTB after considering the recommendation of the Transportation
Coordinating Committee (TCC) and Public Involvement Committee (PIC), and after the public
has been provided an opportunity to comment on the draft document. The goal of this process is
to achieve a program that takes into account the following factors: 1) consensus regarding the
regional priorities of projects; 2) consensus regarding the application of available federal funds
to the regional priorities;.

Federal regulations require that transit, highway and other transportation improvement projects
within the AMPA be included in the TIP if these projects are to be eligible for federal funding.
The program should also include, for informational purposes, those nonfederal funded projects
that are regionally significant. Sufficient information must be provided to:

e identify each project
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e cstimate total costs and amounts of federal, state and local funds proposed to be
obligated for each project phase during the program period in each fiscal year

e designate the proposed type of federal funds to be used by the project

¢ identify the responsible party for project implementation

e note the project’s exempt/non-exempt status for air quality conformity purposes

The process described in this document pertains to the following funding categories.
e Surface Transportation Program - Urban (STP-Urban)
e (Congestion Mitigation/Air Quality (CMAQ)

Federal Transit Administration (FTA)'

Surface Transportation Program - Enhancement (STP-Enhancement)

Program Management

The MPO is responsible for programming projects to receive STP-Urban, CMAQ and FTA
funds. These program categories are programmed by the MPO in cooperation with the NMDOT.
“In cooperation with” means that the MRCOG shall consider the advice of the NMDOT in
selecting these projects. The MPO uses the process outlined in this document to provide a
recommendation to NMDOT State Planning and Development District 3 regarding STP-
Enhancement projects for the AMPA portion of District 3. The District 3 Engineer makes the
final decision on STP-Enhancement projects in District 3.

Requests for Federal funding for all other categories must be submitted to the NMDOT. These
projects are included in the TIP by the NMDOT in cooperation with MRCOG. The NMDOT
considers the advice of the MRCOG in selecting these projects. Project sponsors interested in
requesting NMDOT-programmed funding should contact the NMDOT Transportation Planning
Section. All NMDOT-programmed projects must be included in the draft TIP prior to the
completion of the air quality analysis.

Project Eligibility

The NMDOT and all governments within the AMPA are eligible to propose transportation
projects for the TIP. Projects submitted for inclusion in the TIP must be consistent with the
current Metropolitan Transportation Plan and eligibility requirements outlined in federal
regulations. Member agencies will be required to submit projects that are anticipated to be
funded with federal dollars as well as locally funded regionally significant projects. Other
entities, such as neighborhood associations, environmental or pedestrian safety organizations,
and beautification committees, may also be eligible to propose a transportation project, with their
local government jurisdiction acting as fiscal agent. However, all projects proposed for
inclusion in the TIP must be approved by the appropriate governmental jurisdiction prior to
submission. There is no limit on the number of project proposals an applicant may submit for
consideration.

! Because the majority of FTA funds available to the urban area are grant funds distributed directly to the transit
agency, they do not follow exactly the same programming procedure as CMAQ and STPU funding categories.
However, the MPO has programming authority for these types of funds.
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The project proposal deadline for each TIP cycle will be established by the MRCOG and
announced as part of the call for projects. The call for projects will allow 60 days for project
proposal submittals. No proposals will be accepted after the project proposal deadline. Project
proposals will be submitted to the MRCOG and should be addressed as follows: Transportation
Improvement Program Coordinator, MRCOG, 317 Commercial N.E., Albuquerque, NM 87102.

Each jurisdiction may have its own internal timetable and submission deadlines. Prospective
applicants should contact their local jurisdictions as soon as possible, to allow sufficient time for
processing proposals. Jurisdictions may designate an official contact person to act as Project
Development Coordinator. Usually that person will be a member of the Transportation Program
Task Group (TPTG). Appendix A lists current TPTG members. Proposals submitted after the
announced deadlines will be deferred to the next TIP amendment cycle.

Developing the TIP

The steps of the TIP development process and a nominal development schedule are provided
in Chapter II.

Ground rules
Ground rules for the applicant:

e Proposals must be approved by the governmental jurisdiction.

e Proposals must be submitted within the time frame stipulated. All deadlines are final.

e Each proposal submitted must be signed by the jurisdiction’s Chief Executive officer
or equivalent.

e Proposals must be completed at the time they are submitted.

e Proposals must be submitted on the appropriate forms.

e (Candidate projects submitted for consideration must indicate the source of
local/state/tribal financial support (typically 20 percent of the total project cost).

e Projects with multi-year funding that have let and are continuing into the new TIP do
not require new project submittal forms.

e Project submittal forms must be completed for all carry-over projects. Carry-over
projects are defined as projects that have not been authorized, are in the existing TIP,
and need to be included in the new TIP.
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Ground rules for the MPO:

e Notice of TIP Development cycle will be provided to all governments within the
AMPA, the NMDOT, and any other agencies, organizations or individuals who
request to be placed on the mailing list.

e The MPO will adhere to the stipulated deadlines.

e The TPTG will review and rank all eligible projects that are submitted within the
stipulated time frame.

e Applicants will be given the opportunity to answer questions about their proposals
during at least one TPTG meeting.
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II. TIP DEVELOPMENT PROCESS

TIP projects proposed for federal funds will be selected based on the selection process defined
herein’. The goals identified in the most recent MTP serve as the basic programming principles
for TIP project development and selection. In addition, the criteria set out in this chapter expand
on the concepts contained in those principles and provide a means for project evaluation.

The current Metropolitan Transportation Plan (MTP) provides direction to the project selection
and programming process. The MTP is a 20-year plan for the Albuquerque metropolitan
planning area and contains projects that may be funded using Federal and/or local funds.
Projects to be constructed in the short term using Federal funds must be contained in the MTP
and the TIP to be eligible for Federal funding.

The MTP forms the backdrop for developing the TIP for the AMPA. Table 2.1 outlines the steps
in developing the TIP and the estimated schedule for completion. This chapter describes how
each of the steps is carried out.

Table 2.1 Transportation Improvement Program Development Schedule
Process Elements Estimated Completion Dates

Determine Current TIP Project Status September 30
Confirm TIP Process and Principles September 30
Establish Funding Estimates October 1
Solicit Project Proposals October 1
Prepare and Submit Project Proposals November 30
Evaluate Projects January 31
Develop Draft TIP January 31
Analyze and Refine Draft TIP February 28
Committee Review and Program Recommendation March 31
Public Involvement April 10

Final Approval April 30

The MPO has the responsibility to initiate each new TIP cycle. Generally, this cycle begins in
September and is completed in April every second federal fiscal year.

2Not all projects are proposed for STP-Urban, STP-Enhancement or CMAQ funds. Transit projects may utilize Federal Transit
Administration (FTA) funds. FTA-funded projects are identified through a grant application process or may be included in
Congressional earmarks. They must be included in the TIP before the local jurisdiction may access the projects funds.
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1. Determine TIP Project Status

Before new projects are considered, existing TIP projects will be evaluated and summarized to
assure that TPTG members have the information necessary for assessing how new projects will
complement or supplement the already-approved program of projects.

MRCOG will require project sponsors to provide accurate updates for all projects in the first
three years of the current TIP approximately 30 days prior to the beginning of the TIP
development process. This information will provide the basis for identifying programmed
projects which are not anticipated to be able to access the funds for which they are programmed.
It will also be used to identify projects which will be identified as “carry over projects” and will
not be required to compete for funding in the new TIP.

If a project is included in the first three years of the currently-adopted TIP, but has experienced
significant changes in project scope or funding, a new project proposal may be required. This
decision will be made by MRCOG staff prior to the TPTG discussion and identification of carry—
over projects. The thresholds for “significance” will be the same as those used to determine
whether a TIP amendment would have been required if the change had occurred during the TIP
program period (see Chapter 3).

2. Confirm Process and Principles

Prior to initiation of each TIP cycle, the TPTG will meet to confirm the process and principles
for that cycle. The TPTG will consider the types of projects to be considered, the evaluation
criteria, the development schedule, and other process elements, as appropriate. The TPTG will
also consider how carry-over projects will be addressed for that TIP cycle. Any substantive
revisions to the above items or other items will be forwarded to the PIC and TCC for
recommendation to the MTB for action.

a. Project types — The following project types will be utilized for project type categorization in
the TIP. The project types are:

e Bike/Pedestrian

e Enhancement

e Intelligent Transportation System (ITS)

e Plans and Studies

e Roadway Preservation

¢ Roadway Expansion

e Transit

e Transportation System Management (TSM)
e Transportation Demand Management (TDM)

b. Evaluation criteria — The evaluation criteria identified in Step 5 of this Chapter and the
evaluation process outlined therein will be the criteria and process used for evaluating projects-

c. Task Group membership — For the purpose of developing the TIP, the Transportation Program
Task Group Voting Members and Alternates will represent the following agencies.
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e C(City of Albuquerque
Environmental Health
Council Services
Planning
Department of Municipal Development — Transportation
Public Works — Traffic Engineering
o Transit
e Three members from Bernalillo County
e Two members from the City of Rio Rancho
¢ One member each from Sandoval County, the Town of Bernalillo, the Village of
Corrales, the Village of Los Ranchos de Albuquerque, and the Village of Tijeras
e NMDOT District 3 office
e NMDOT Transportation Planning Division

O O O O O

Non-voting Advisory members will represent:

e NMDOT Public Transportation Programs Bureau

e Federal Highway Administration, Santa Fe (representing DOT)

e Greater Albuquerque Bicycling Advisory Committee

e C(City of Albuquerque Aviation Department

e Albuquerque/Bernalillo County Air Quality Control Board

e One member each from the Albuquerque Metropolitan Arroyo Flood Control Authority
(AMAFCA) and the Southern Sandoval County Arroyo Flood Control Authority
(SSCAFCA)

¢ One member each from any Indian Pueblos who are members or advisory members to the
MTB

As the technical task group of the TCC responsible for TIP development, the TPTG membership
is subject to TCC approval.

TPTG actions will be taken based on group consensus, unless timely decisions cannot be made,
at which time a majority vote of members or alternates present will be required. Non-voting
advisory members will be encouraged to attend all meetings and provide full input to TPTG
discussions.

3. Establish Funding Estimates

Federal funding projections will be developed by the NMDOT in consultation with the MRCOG
and provided to the TPTG in writing early in the TIP development process. These estimates may
be revised during the project evaluation portion of TIP development, based on updated
information. Development of accurate funding estimates is critical to the completion of a TIP
that can be effectively implemented.

In the absence of more refined funding projections, a financially constrained TIP will be defined

as a TIP based on the concept of “steady-state” funding. That is, the current levels of state,
federal, and local funds will be anticipated to continue at approximately the same levels through

September 23, 2004 10 MRCOG



the six-year period covered by a given TIP. In addition, it will be assumed that the AMPA will
receive all federal demonstration project funds or other funds identified for the AMPA in current
Federal legislation, unless official written information is received to the contrary.

4. Solicit Project Proposals

The MRCOG will mail a “Call for Proposals” letter to the highest governmental official in each
jurisdiction in the AMPA with copies to the jurisdiction’s TCC member, notifying them of the
opportunity to submit project proposals. Letters will also be mailed to other agencies that are
eligible to sponsor federal-aid transportation projects, such as the NMDOT, and to private
citizens or private sector organizations that have requested TIP notification. Copies will be
provided at the same time to all TPTG members.

The Call for Proposals letter will include or be accompanied by information regarding the MTP,
submission requirements, project application forms and instructions, and a deadline for
submissions. The letters to private citizens or private sector organizations will note that these
groups may submit projects only if a local government has formally agreed to act as fiscal agent
for the proposed project, and an executed agreement is included with the submitted project
proposal.

The period for receiving project proposals will end at 5 p.m. 60 days from the date of the Call for
Proposals.

Lead agencies may request additional funds for carry-over projects. However, these requests
must be submitted during the project proposal step and the projects will be evaluated in relation
to the new project proposals.

New projects that are the result of a TIP-funded study will be subjected to the same evaluation
process and criteria as other new project proposals. Study recommendations will not be
automatically funded for implementation.

5. Prepare and Submit Project Proposals

Prior to the TIP proposal submission period, MRCOG will review the TIP development process
and provide any clarification regarding the information requested on the proposal forms. If
additional help is needed to complete the forms, applicants may contact the MRCOG.

With the exception of Federal Transit Administration Section 5310 and 5311 funds, all proposals
must be submitted through the applicable local governmental jurisdiction. Section 5310 and
5311 projects are submitted to the NMDOT Public Transportation Programs Bureau, who in turn
submits them to the MPO for prioritization.

Proposal Preparation

Project proposal forms will be available from the MRCOG in electronic format. A copy of a
draft proposal form is provided in Appendix B.
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Project Submission

All applications must be complete when submitted to the MRCOG. Incomplete project
applications will not proceed through the TIP process for that funding cycle. All agencies are
encouraged to contact MRCOG staff prior to the application deadline with any questions they
may have regarding the data needed to complete the applications.

Agencies with projects anticipated to receive Federal funding from NMDOT-programmed
funding categories, Federal discretionary funds, or the FTA are required to provide project
proposal forms to the MRCOG. Projects will be ranked through the MRCOG technical analysis
process.

6. Evaluate Projects

The TIP must be financially constrained to available resources. As a result, not all submitted
proposals will be included in the TIP. A project ranking system with diverse criteria is critical to
efficiently and equitably evaluating proposed TIP projects.

All proposed TIP projects and current TIP projects with significant changes to scope or cost (as
determined in Step 1) will be evaluated using the following three-step process:

a. Initial Screening — Each project must meet certain minimum requirements. These
screening criteria are posed as yes/no/not applicable questions and no points are assigned.
A “no” answer to any of the following questions precludes the project from further

consideration:

1) Is proposed project consistent with the MTP in terms of termini, scope and
timing?

2) Does the proposed project include a reasonable cost estimate and a funding plan?

3) Is the proposed project eligible for the requested federal aid program?’

4) If in the first three years of the TIP (federal TIP), can the project meet NEPA,
design, ROW and/or construction letting milestones within the TIP time frame?

5) Will the completed project comply with ADA requirements?

6) Will the project include public involvement?

7) Will the project comply with Title VI requirements?

MRCOG staff will use the material provided in the project proposals to complete the
screening process and provide a summary of each project which meets the screening
criteria to the TPTG. Once it has been determined that a candidate project meets the
minimum screening requirements, further project review and analysis will begin.

b. Quantitative (technical) evaluation —- MRCOG staff will apply the criteria identified
below using the various models at their disposal to rank projects by type. The TPTG
will review those rankings and either affirm or modify them. The rankings will then

3This screening will be completed by MRCOG staff.
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be presented to the PIC and the TCC for their recommendations to the MTB. The
quantitative criteria include:
1. Regional System/Service Development — Analysis of Market Areas Served
a. The MRCOG Transportation Accessibility Model (TRAM) will be used to
determine the number of people and jobs up to 30 minutes of travel from the
project location
2. Air Quality

a. MRCOG will evaluate the project impact on carbon monoxide (CO)
b. MRCOG will evaluate the project impact on Ozone precursors
3. Design Life
a. Lead agency to estimate a new facility’s design life in years
b. Lead agency to estimate an existing facility’s remaining life in years and

the facility’s anticipated design life with the improvements
4. Vehicle Miles of Travel — Reduction in regional peak hour VMT

a. MRCOG will apply the travel demand model to assess regional peak hour
reduction in the implementation year and the MTP horizon year
b. Normalization using project cost divided by VMT saved
5. Congestion Management — Vehicle Hours of Delay
a. MRCOG will apply the travel demand model to assess regional peak hour
reduction in the implementation year and the MTP horizon year
b. Normalization using project cost divided by VHD saved
6. Safety
a. MRCOG to assess number of crashes per million vehicle miles
b. Provide existing condition, estimated number of crashes reduced in
implementation year and horizon year
c. Normalization using project cost divided by change in crash rate
7. Enhancements/Landscaping/Architecture Design/Public Art
a. Percent of project costs dedicated

c. Qualitative evaluation — The TPTG will evaluate and discuss all project proposals
according to the qualitative criteria, including but not limited to MTP goals
(identified in Appendix F), and integration with other projects.

The TPTG members will use the criteria identified above as a means for developing a prioritized
list of projects to recommend to the TCC. In the event the application of quantitative and
qualitative criteria results in different priorities, both lists will be presented to the TCC for
discussion and action. Proposals will be evaluated without regard to potential funding
categories. Although specific criteria may differ according to project type, all project categories
will be equally weighted.

Intelligent Transportation System Projects. Projects that include Intelligent Transportation
System (ITS) elements* must be consistent with the Albuquerque Regional ITS Architecture and
the Metropolitan Area ITS Implementation Plan.

7. Develop Draft TIP

*Any project, in whole or in part, that involves the application of ITS
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The TPTG will program proposed projects to form the draft TIP. Using the project ranking lists,
the TPTP will attempt to fund all projects with available resources by funding category, in
accordance with federal and state eligibility requirements, and will reflect similar expenditure
percentages by project type as is approved in the MTP.

8. Analyze and Refine Draft TIP

After a draft TIP has been developed, MRCOG staff will complete four separate analyses of the
TIP to determine whether air quality and congestion are improved, financial constraint
requirements are met.

The results of each analysis and any recommended revisions, along with the impacts of the
proposed revisions, will be provided to the TPTG for their consideration. Refinements to the
draft TIP will be made as appropriate. If refinements are made, MRCOG staff will complete
additional analyses, as appropriate, to assure that these Federal requirements and local goals
have been met. Each of the analyses is briefly described below.

Air Quality Conformity

Bernalillo County is designated as a maintenance area for carbon monoxide and is therefore
subject to air quality conformity requirements. MRCOG is responsible for testing the TIP and
measuring its performance in relation to the carbon monoxide (CO) budgets established in the
State Implementation Plan by the City of Albuquerque/Bernalillo County Air Quality Control
Board. The finding of conformity is a prerequisite to TIP adoption.

To complete the air quality analysis, MRCOG staff will use TIP project information as a basis
for preparing roadway network inputs and making other modal use assumptions for the period
covered by the TIP. These inputs will be utilized by the MRCOG Transportation Forecasting
Model as a basis for estimating program-level future vehicle miles of travel (VMT) and speeds.
The estimated VMT and speeds will, in turn, be used in the EPA air quality emissions software
program as a basis for calculating estimated emissions for the TIP period.

Congestion Mitigation

The roadway networks and modal use assumptions used for the air quality analysis will also
form the basis for MRCOG staff to calculate vehicle to capacity ratios for the major roadway
network in the AMPA. These ratios will be used to identify areas where congestion has increased
or decreased as the result of the set of activities that will occur during the time period covered by
the TIP. Again, the MRCOG Transportation Forecasting Model will be used to complete this
analysis.

Financial Constraint

The test of financial constraint is met when the amount programmed for each funding category in
each of the first three years of the TIP is equal to the total amount available to the AMPA for that
category and year. The test of financial constraint must be met for each of the Federal funding
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categories programmed in the TIP. MRCOG staff will evaluate the STP-Urban, STP-
Enhancements and CMAQ funding categories for financial constraint. The funding categories

programmed by the NMDOT will be included in the TIP based on information from the
NMDOT.

Environmental Justice

The environmental justice test is met when it is determined that the TIP program of projects does
not have a disproportionate negative impact on areas which are predominantly made up of
underserved populations. MRCOG staff will administer this analysis, which will be developed in
consultation with members of the community who represent traditionally underserved
populations.

9. Committee Review and Program Recommendation

The draft TIP will be presented to the PIC and the TCC for their recommendations to the MTB.
Concurrently, the draft TIP will be provided to the NMDOT for inclusion, in its entirety, in the
Draft Statewide Transportation Improvement Program (STIP).

The TIP documentation will also include a program-level air quality conformity analysis".
Following this work, the document will be released for public review.

10. Public Involvement

Projects for the TIP are recommended by local governments, MRCOG and the NMDOT.
Primary programming concerns at the TIP development level are related to addressing regional
issues, the establishment of project priorities, and the assurance that projects are consistent with
the MTP. Citizen input is accomplished at the earliest point in time when the sponsoring agency
approves a list for projects to be submitted to MRCOG for funding. The project sponsor is
responsible for providing appropriate citizen involvement at this level. In addition to the MPO
public involvement process outlined in MPO Transportation Planning Process Public
Involvement Procedures (P-02-05), each local government has its own public involvement
process for transportation issues. Since local governments submit projects to MRCOG for
review and inclusion in the regional TIP, members of the public should take advantage of
opportunities to provide input at the local level.

Status reports will be provided to the PIC, TCC, and MTB at each of their meetings throughout
the entire TIP development process, generally from October through April every second federal
fiscal year.

The MRCOG will also provide an opportunity for public review of the draft TIP. The MRCOG
undergoes a continuous outreach process. Details about the MRCOG’s public involvement
efforts can be found in MPO Transportation Planning Process Public Involvement Procedures

>Transportation Conformity Technical Committee and Air Quality Control Board review of the air quality
conformity analysis will occur concurrent with the public involvement and Committee/Board review, and will be
completed prior to MTB final action.
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(P-02-05). Public involvement for each TIP is tailored to the circumstances and time period
during which the TIP is being developed and is coordinated as appropriate with other outreach
activities the MRCOG has underway. A public involvement plan for each TIP will be completed
at the beginning of each TIP development process and will be available from MRCOG staff.

Following the public review and comment period, MRCOG staff will review all comments and
make recommendations during Step 10 regarding appropriate ways to address concerns that have
been raised. Each member of the public who comments on the draft TIP and provides their
name and address will receive a written response describing how the MTB responded to their
input.

11. Final Approval

Following the public review period, a recommended program of TIP projects will be prepared
for PIC and TCC recommendation to the MTB. The recommended program will include
responses to comments received during the review period and an air quality conformity analysis
and finding. The PIC, TCC and MTB actions will occur at regularly-scheduled, advertised
meetings at which a public comment period will be provided.
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II. TIP MODIFICATIONS

Ideally, all projects included in the adopted TIP will be programmed to the amount needed to
complete the project and in a time frame that allows all project requirements to be met by the
obligation authorization deadline. Unfortunately, project costs may rise or fall as a result of

forces outside the project sponsor’s control. In the same way, projects may not be able to be

completed in the time frame originally estimated. For these and other reasons, sponsors may
find it necessary to request modifications to the adopted TIP.

This chapter reviews the responsibilities of project sponsors and describes the procedure for
requesting and making modifications to the adopted TIP.

Sponsor Responsibilities

Project sponsors have a number of responsibilities once a project has been programmed. These
include completing the project in a timely manner to assure that programmed funds can be
accessed, project-level public involvement, meeting project eligibility requirements such as those
for ITS projects, keeping commitments made during the project development and programming
process, and notifying MRCOG staff when the project will not meet program funding deadlines.
The following material provides guidance to project sponsors regarding these issues.

Commitments

When a proposed project is programmed in the TIP the project sponsor makes a commitment to
complete it as defined in the project proposal. Substantive amendments to the scope of the
project or the project cost as originally submitted could cause the project to be reevaluated. This
could cause the project to be reduced in priority and thus lose the programmed funds.

All commitments in Environmental Impact Statements/Records of Decision, Environmental
Assessments/Findings of No Significant Impact, or other NEPA decision documents are part of
the project, must be funded as part of the project, and must be incorporated before the new
improvements are considered to be operational.

Timeliness

Project sponsors are responsible for ensuring timely completion of the project as described in the
project proposal for the programmed project funds. To access the obligation authority for a
project, sponsors must meet all federal requirements. Sponsors should work with the NMDOT
and FHWA or FTA to ensure that federal requirements are met in a timeframe that will assure
programmed funds can be authorized. MRCOG acts as a resource to member governments to
facilitate the project development process. If projects are unable to proceed to obligation
authority according to the schedule outlined in the TIP, this information should be brought to the
attention of the MRCOG staff at the earliest opportunity.

Modifying the TIP
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Beginning in federal Fiscal Year 2005 the NMDOT will only accept amendments to the STIP for
processing through the State Transportation Commission on a quarterly basis, in November,
February, May, and August of any year. To comply with the state process, the MRCOG will
process TIP Amendments and Administrative Adjustments (defined below) through the
committees and the MTB in October, January, April, and July of any year.

Amendments
Amendments to the TIP will be required for any of the following:

Addition or deletion of any project

Substantial changes in the scope of any project

Changes to any project that would affect air quality conformity

Availability of earmarked funds

Projects moving into or out of the first three years

Changes in a project’s programmed amount by greater than fifteen percent (15%) or more
than $2,000,000

O O O O O O

Administrative Adjustments

Any revisions to the TIP that do not meet the above-criteria for an Amendment will be
Administrative Adjustments.

Out-of-Cycle Revisions

The NMDOT recognizes that situations may arise that require Amendments to the TIP and STIP
to take place outside of the prescribed quarterly cycle. These “Out-of-Cycle” Amendments must
be approved by the Secretary of the NMDOT or a person designated by the Secretary prior to
being processed through the NMDOT STIP Development Section. In order for the MRCOG to
submit an Out-of-Cycle Amendment, a formal request from the Chairman of the MTB must be
approved by the Secretary (or designee). The formal request must include the reason(s) for the
amendment and why it cannot be addressed within the quarterly cycle.

Project sponsors must submit a written request for all TIP modifications. Modification requests
will be reviewed by MRCOG staff to determine whether they will be processed as Amendments
or Administrative Adjustments as described above. Funds programmed for a project are not the
possession of the lead agency until the FHWA authorizes the funds. If the project is not able to
be completed, or if funds already programmed become available for any reason, the funds will be
reprogrammed through the MPO process.
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APPENDIX A — TPTG MEMBERSHIP ROSTER
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Mid-Region Council of Governments’
METROPOLITAN TRANSPORTATION BOARDS
TRANSPORTATION PROGRAM TASK GROUP

Communities

Working Together

MEMBERSHIP ROSTER

ORGANIZATION MEMBER ALTERNATE
City of Albuquerque John Castillo John Hartmann, Ed Adams, Mike
David Flores Riordan
David Harmon Bill Coleman
Catalina Lehner Jim Hamel

Tom Menicucci
Joel Wooldridge

Connie Meadowcroft
Manjeet Tangri

Dan Warren
Neal Butt
Town of Bernalillo Kelly Moe Maria Rinaldi
Bernalillo County Steve Miller
Vacant
Village of Corrales Vacant Claudia Smith
New Mexico Department of Brian Degani Kenneth Murphy
Transportation Mike Plese Terry Doyle
Village of Los Ranchos de Mary Homan Vacant
Albuquerque
City of Rio Rancho Kenneth W. Curtis Leonard Rivera
Sandoval County Brad Stebleton Chris Miller
Village of Tijeras Vacant
NON-VOTING ADVISORY MEMBERS
ORGANIZATION MEMBER ALTERNATE
City of Albuquerque Aviation John D. (Mike) Rice Jim Hinde

Albuquerque/Bernalillo County Air
Quality Control Board

Dr. Stephen Pilon

Albuquerque Metropolitan Arroyo
Flood Control Authority

Federal Highway Administration

Don Martinez
Joe Maestas

Greater Albuquerque Bicycling
Advisory Committee

New Mexico Department of
Transportation Public Transportation
Programs Bureau

Donald Martinez

Sandia Pueblo

Sharon Hausam

Southern Sandoval County Arroyo
Flood Control Authority

David Stoliker

Bob Foglesong
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APPENDIX B — PROJECT PROPOSAL FORM
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TIP PROJECT PROPOSAL FORM

Project Sponsor:

Address:

Contact Name and Title:

Department:

Phone Number:

Date:

Fax: Email:

Project Title:

Location:

Is map attached?
Yes

If No, explain:

Type of Project:
____Bicycle/Pedestrian
___ITS

____Roadway — Expansion

_ Transit

____Enhancements

____Plans/Studies

____Roadway — Preservation
____Transportation System Management (TSM)

____Travel Demand Management (TDM)

Functional classification of facility:

___ Interstate
____Principal Arterial
____ Minor Arterial
___Collector
____N/A. Explain:

____ On-street Bike
____ Off-Street Bike
____ Pedestrian

___ Other:

Project Description/Brief Scope of Work (Please attach Executive Summary of prepared Scope of

Work, if available):

Project Justification:

September 23, 2004
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A. PROJECT SCREENING

A.1. Is the project consistent with the 2025 MTP in terms of termini, scope and timing?

Yes No

If No, how is it different?

A.2. Cost estimate and funding plan

a. Estimated total cost for project (in thousands of dollars). Include all funds and prior expenses.

$
Source of estimated cost: ___ Professional judgment
Environmental document
Preliminary engineering/Design % complete

Land acquisition
Construction/implementation documents
Other:

b. Project cost listed in 2025 MTP: $

c. Funding Plan for Total Project (in thousands of dollars):

Estimated Describe
Activity Year(s) | Amount for Source of Documentation for
. Local Funds p
Total Project Source

Environmental document

Preliminary
engineering/Design

Land Acquisition

Construction/Implementation

Other:

TOTAL

SSource of local funds could be documented by inclusion in CIP or similar document, government resolution of
commitment, commitment letter from CAO or County Manager, inclusion in priority list, etc.
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A.3. Implementation Timeframe

Current status: (Check all that apply.)

___ Scoping Report % complete

___ Preliminary Engineering % complete
_ Design % complete

____ Environmental % complete

_ Land acquisition % complete

___ Other — Explain:

Proposed activity: (Check all that apply)

FY2006:  Scoping Report % complete
____ Preliminary Engineering % complete
___ Design % complete
___ Environmental % complete
__Land acquisition % complete
___ Construction/Implementation % complete
___ Other — Explain:

FY2007: _ Scoping Report % complete
____ Preliminary Engineering % complete
____Design % complete
__ Environmental % complete
___Land acquisition % complete
____ Construction/Implementation % complete
____ Other — Explain:

FY2008: _ Scoping Report % complete
___ Preliminary Engineering % complete
_ Design % complete
_ Environmental % complete
_ Land acquisition % complete
__ Construction/Implementation % complete
____Other — Explain:

FY2009:  Scoping Report % complete
____ Preliminary Engineering % complete
_ Design % complete
___ Environmental % complete
_ Land acquisition % complete
___ Construction/Implementation % complete
___ Other — Explain:

FY2010: _ Scoping Report % complete
____ Preliminary Engineering % complete
___ Design % complete
___ Environmental % complete
___Land acquisition % complete
___ Construction/Implementation % complete
___ Other — Explain:

FY2011 and Final Product:

Beyond:
Estimated Completion Date:
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A.5. Federal Requirements

A.5.1 Will the completed project comply with Americans With Disabilities Act (ADA) requirements?

Yes No

If No, explain:

A.5.2 Will the project include public involvement?

Yes No

If No, explain:

A.5.3. Will the project comply with Title VI requirements?

Yes No

If No, explain:

B. ADDITIONAL INFORMATION

B.1. Calendar Year Project is anticipated to be completed:

B.2. For new facility, what is the facility’s anticipated design life (in years)

B.3. For existing facility, what is the amount of design life remaining (in years)
is the facilities anticipated design life after completion (in years)?

B.4. Identify safety concerns and issues for the area affected by this project.

and what

B.5. For Intelligent Transportation System (ITS) Projects Only
Describe, in detail, the ITS components to be installed or operationalized.

"This Title addresses equity issues such as environmental justice. For more information contact Rodolfo Monge-

Oviedo at MRCOG.
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B.6. 2025 Metropolitan Transportation Plan Goals
Check the goal(s) that the project meets and explain how project meets that goal. If you need more space
for information, please continue on a separate sheet and include it with this proposal packet.

Existing System Preservation — To protect, maintain, and promote the use of the existing

transportation investment including pedestrian facilities, bicycle facilities, transit facilities, and roadways.

By:
[ ]
°

Increasing maintenance activities on the existing physical infrastructure.
Identifying and remedying current system deficiencies.”
Improving the existing network and correcting system deficiencies.

Explain

Preservation of the Physical and Social Environment — To protect and enhance the social, cultural,

and physical environment; promote environmental justice; and promote energy conservation to enhance
the quality and livability of neighborhoods and community places. By:

Reducing and minimizing automobile pollution

Respecting cultural, traditional, and neighborhood sensitivities.

Being sensitive to our natural and cultural environment when planning network expansions.
Reducing negative impacts on parks, public open space, natural areas, and rural areas from noise,
visual impacts, and physical segmentation.

Reducing the per capita vehicle miles of travel growth rate so that VMT growth approaches the
population growth rate.

Encouraging the use of alternative modes of travel.

Promoting the use of alternative fuels in both public and private sectors.

Increasing the aesthetic attractiveness of the transportation system with particular emphasis on
completion of landscape design for all existing medians in the urban area.

Explain

Urban Form — To support the urban form and land use patterns adopted in local plans and guidance

set forth in the approved Focus 2050 Regional Plan. By:

Promoting a balance of jobs and housing within communities and major sub-areas of the region to
help reduce the number and length of trips.

Serving jobs and residences in designated corridors and centers with high quality transit service.
Serving new growth near existing developed areas to limit the cost of extending transportation
facilities

Promoting more mixed land-use development in order to decrease travel distances.

Explain

8 “System deficiency” as used here refers to the existing infrastructure in relation both to physical deterioration and
constriction of traffic flows due to the current facility design
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Multimodal and Intermodal Integration — To provide an integrated multimodal transportation system

that increases accessibility and mobility options for goods and people of all incomes, ages, and physical
conditions, and enhances the connectivity of all the elements of the transportation network: roadways,
transit facilities, bikeway facilities, and pedestrian facilities. By:

Offering efficient and accessible alternatives to auto travel.

Increasing the utilization of transit, biking, and walking.

Ensuring that these are viable from a safety, convenience, and travel time perspective.
Developing and optimizing intermodal connections to minimize waiting times and walking
distance.

Promoting the provision of new multimodal transportation services and facilities to occur
concurrently with the construction of new developments.

Explain

Safe, Efficient and Reliable System — To increase the safety, reliability, and dependability of the

transportation system for all travelers and goods, including those traveling by foot, bike, bus, train, truck,
and auto. By:

Addressing unsafe situations caused by the condition of the physical infrastructure of the network
(potholes, street lighting, etc).

Coordinating and cooperating with local law enforcement and emergency response.

Ensuring the use of transit, bicycle and pedestrian facilities, and roads is a safe experience.
Promoting and supporting activities by both the public and private sectors that enhance the
efficiency of the transportation system and its operation for all modes of travel.

Promoting the extension of the transportation network to existing developed areas which are
currently underserved.

Explain

System and Demand Management — Improve the movement of people and goods by promoting

ways to manage the demand on the transportation system as well as ways to enhance its efficiency. By:

Implementing Intelligent Transportation System technologies.

Promoting travel demand management strategies.

Promoting transportation system management strategies.

Maximizing corridor efficiency prior to making expansions within the corridor
Developing a procedure for estimating or accounting for generated traffic.
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Explain

Economic Development — To support the economy of the metropolitan area by developing an
efficient, effective, and attractive transportation system that strengthens global competitiveness,
productivity, and efficiency. By:

Improving mobility of people and goods.
Expanding job opportunities, especially within and along Centers and Corridors.
Supporting the efficient movement of people and goods.

Coordinating transportation enhancements to mutually support community development and
functions of transportation facilities.

Implementing the Job Access Transportation Plan.
e Supporting a clean, efficient mass transit system

e Supporting opportunities for beneficial private investments which strengthen urban form as set
out in Focus 2050.

Explain

B.7. Project’s relationship to other transportation projects
Not related

Project is related to other projects proposed for this TIP
Related Project:

Lead Agency:

Relationship:

Project is related to projects funded in previous TIPs
TIP: TID ID#:
Related Project:

Lead Agency:

Relationship:

Project is related to another AMPA project that is not using Federal Transportation funds
Related Project:

Lead Agency:

Relationship:

Project is related to a project in the 2025 MTP
Related Project:

Lead Agency:

Relationship:
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APPENDIX C — TIP PROJECT MODIFICATION FORM
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TIP MODIFICATION REQUEST FORM
Transportation Improvement Program
Albuquerque Metropolitan Planning Area

Project Title:

Project ID Number (if assigned): Control Number (if assigned):
Agency Requesting Change:

Contact Name: Title:

Department:

Phone: Fax: E-mail:

Change Requested:

Reason for Change:

Impacts to related projects, if any (include Unfunded Needs projects):

Does change add or remove roadway lane capacity? If yes, how much?
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APPENDIX D — AIR QUALITY CONFORMITY DETERMINATION
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Revisions to TIP Air Quality Conformity Analysis

From time to time, changes are proposed which affect the Air Quality Conformity Analysis for
the current TIP. These changes may be to projects in the TIP or to locally-funded projects and
may include new or currently-planned projects. In these cases, the proposed modification must
be evaluated for its potential impact on the Air Quality Conformity Analysis. The following
steps will be taken to complete this process:

MRCOG Review

MRCOG staff will review all proposed modifications to the TIP or locally-funded projects that

are currently or typically would be included in the travel forecasting model (see page 16). The

review will address potential changes to project scope and timing as assumed in the Air Quality
Conformity Analysis. The following criteria will be used to identify proposed modifications or
projects with potential impacts to the Air Quality Conformity Analysis.

A change in project scope that would require a revision to the modeling assumptions

An adjustment to the year of completion that would cross air quality analysis years

A new project that is of the type typically included in the travel forecasting model (see page 16)
A major adjustment ($10 million or more) to the financial element of the TIP

Proposals that meet any one of these criteria will be submitted to Transportation Conformity
Technical Committee (TCTC) with a request for a determination regarding the regional
significance of the change. At the same time, the proposal will be submitted to the MTB’s
Public Involvement Committee with a request to review the public involvement related to the
amendment/project.

PIC Determination

The PIC will be requested to review the proposal’s history and provide a recommendation to the
MTB regarding whether adequate public involvement has been completed and any appropriate
corrective actions, if needed. These corrective actions may include, but are not limited to,
additional public involvement activities, reduction in the Federal program for the responsible
agency, or additional study.

TCTC Determination

The TCTC will determine whether the proposed modification “should be considered to have a
significant change in design concept, timing and scope.” (NMAC 11.03.202.D(1)(b) ). If TCTC
determines that the proposed modification is NOT significant, the change will be submitted to
the MTB for their approval, following recommendation by the PIC, TPTG and TCC. The PIC
recommendation will address the question of adequate public involvement. Following MTB
action, any appropriate modifications will be made to the travel forecasting model and related
MTB directions will be carried out.
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MRCOG Consultation

If the TCTC determines that a significant change will occur as a result of the proposed
modification, MRCOG staff will complete an initial air quality analysis.

If the air quality analysis indicates that the project results in a reduction to CO emissions, the
project will be added to the Air Quality Conformity Analysis administratively. If the air quality
analysis indicates that the project results in an increase in CO emissions, MRCOG and the lead
agency for the project will consult with the following agencies to assess the impact of the project
change on the conformity determination:

Transportation, land use and transit members from within the AMPA, as represented by
members of the Transportation Coordination Committee

New Mexico Department of Transportation

Environmental Protection Agency

Federal Highway Administration

Federal Transit Administration

Air Quality Division of the City of Albuquerque Environmental Health Department
Any Pueblo air quality agencies within the AMPA

The consultation process will determine if the proposed modification will result in

1. asignificant change to the transportation network which is likely to lead to a meaningful
increase (10% of the headroom for the affected analysis year) in CO (NMAC
11.03.202.D(1)(b) ).

2. asignificant change (20% or more increase or decrease in annual funding levels) to the
financial analysis for the TIP

3. asignificant change (2% or higher) to total vehicle miles of travel in the region

If the proposed change will not result in a significant change, this information will be transmitted
to the TPTG, TCC and MTB as part of the request to modify the TIP along with the PIC’s
recommendation regarding public involvement. Following MTB action, any appropriate
modifications will be made to the travel forecasting model and related MTB directions will be
carried out.

If the consultation process determines that the proposed change will result in a significant change
in any of the items above, the PIC will be requested to provide a recommendation regarding the
types and extent of public involvement to be used during the review and approval process. The
results of the consultation process and the PIC’s recommendation will be provided to the MTB.
The MTB will be requested to make a formal determination regarding the need for a Conformity
Analysis Revision and the public involvement process to be implemented.

Conformity Analysis Revision
If the MTB determines that a Conformity Analysis Revision is necessary, MRCOG will initiate a
revision to the TIP Transportation Conformity Analysis for Air Quality and the TIP financial

element, as appropriate. The MTP and its related conformity analysis will also be amended, as
needed. Consultation with the TCTC and the Air Quality Control Board will occur during this
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revision process. Upon completion of the public involvement portion of the process, the
proposed revision will be presented to the Air Quality Control Board for comment, to the PIC
and TCC for their recommendation, and to the MTB for final action. The MTB may also take
action in response to proposed actions or contingencies related to previous public involvement
for the proposal, up to and including reductions in Federal transportation program funds for the
responsible agency. A formal revision will then be transmitted to the FHWA for consultation
with EPA and FTA, and formal DOT approval.
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APPENDIX E — PROGRAM FUND CATEGORIES AND TYPES OF
ELIGIBLE PROJECTS

September 23, 2004 35 MRCOG



Program Fund Categories and Types of Eligible Projects

Program

Category Type of Project Authority
Interstate Maintenance (IM) Projects that aid in maintaining the interstate highway system NMDOT
National Highway System (NHS) Projects on the interstate system and designated principal NMDOT

arterials in the AMPA.

Surface Transportation Program -

Projects for system amenities like landscaping and bikeways.

District 3 Engineer

Enhancements (STPE) Projects are programmed from the SPDD3’s ISTEA fund following MRCOG
allocation. recommendation
Surface Transportation Program - Projects directed towards roadway safety improvements. NMDOT
Safety (STPS)
Surface Transportation Program - Projects on streets in the AMPA that are classified as collectors | MRCOG
Urban (STPU) and above. Projects are programmed from the AMPA’s TEA-21
fund allocation.
Congestion Mitigation and Air Projects in Bernalillo County (the attainment area) that MRCOG
Quality (CMAQ) contribute to the reduction of transportation-related emissions.
Projects are programmed from the AMPA’s-TEA-21 fund
allocation.
Congestion Mitigation and Air Projects that will contribute to the attainment of a national NMDOT
Quality (CMAQ) - Flexible ambient air quality standard and will relieve congestion.
Projects are programmed from the allocation of TEA-21 funds
identified according to formula that may be expended outside
the AMPA. The NMDOT has identified fifty percent of the
State-wide funds for expenditure in the AMPA.
Public Transportation Federally funded capital and operating projects for public MRCOG
transportation
Nonfederal - Roadway Regionally significant roadway projects that are not expected to | Lead Agency
use Federal funds.
Federal Demonstration Projects Projects funded through Federal legislation for the MRCOG
demonstration of innovative technological or operational
solutions to highway needs.
High Priority Projects Projects specifically identified and funded in Federal MRCOG
legislation TEA-21.
FTA Section 5307 Capital projects for public transit systems. Grant program funds | MRCOG
are allocated to urbanized areas on a formula basis.
FTA Section 5309 Capital projects for public transit systems. Funds are distributed | MRCOG
on a discretionary basis.
FTA Section 5310 Capital projects for private, not-for-profit organizations that MRCOG
provide transportation for the elderly and handicapped
FTA Section 5311 Capital and/or operating assistance projects for public transit MRCOG
systems that service non-urbanized areas
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APPENDIX F — PROJECT SCREENING AND EVALUATION CRITERIA
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PROJECT SCREENING AND EVALUATION CRITERIA

TIP POLICIES AND PROCEDURES

MID-REGION COUNCIL OF GOVERNMENTS

August 24, 2004
PROJECT TITLE & LOCATION:
Lead Agency:
Contact Name:
Phone Number: E-Mail:
Step 1. Screening Criteria
Item Criteria Evaluation Guidance &
Standards
1 Is the project consistent with the current MTP in terms of termini, Yes, No or N/A | 2025 MTP
scope and timing?
2 Is the project eligible for the requested federal aid program? Yes, No or N/A |[FHWA “A Guide to
Federal-Aid Programs
& Projects” (May 99)
and FTA Circulars
TIP Policies &
Procedures
3 Does the project include a reasonable cost estimate and funding plan? | Yes, No or N/A | Project Form
4 If in the federal TIP years, can the project meet NEPA, design, ROW | Yes, No or N/A |Project Form
and/or construction letting milestones within the TIP time frame?
From Agency
Plans/Programs
5 Federal Requirements: Yes, No or N/A |Project Form
Will the completed project comply with ADA requirements?
Will the project include public involvement? Yes, No or N/A  |Project Form
Will the project comply with Title VI requirements? Yes, No or N/A  [Project Form
Step 2. Quantitative Criteria
Project Type (Circle Bicycle/Pedestrian Roadway — Expansion
One):
Enhancements Roadway — Preservation
ITS Transit
Plans/Studies Transportation System Management (TSM)
Travel Demand Management (TDM)
CRITERIA
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1. Regional System/Service Development: Market Areas Served (from TRAM)
Number of people and jobs within 30 minutes of travel from the corridor.

In Implementation Year

2. Air Quality (from Mobile6)
In Implementation Year

Project Impact on CO (in tons/day)

3. Design Life (from Implementing Agency)

For new facility, anticipated design life: years

For existing facility, amount of Design Life Remaining:

For existing facility, estimated Design Life after Project is completed:

4. Vehicle Miles of Travel: Regional Peak Hour VMT Reduction (from MRCOG Travel Model)

Current Demand in AMPA: VMT (p.m. peak period per day)

Without Project With Project % Difference

Demand in Implementation Year

Cost Benefit (Project Cost Divided by VMT Saved) - In Implementation Year
5. Congestion Management: Vehicle Hours of Delay (from MRCOG Travel Model)
Current Daily Vehicle Hours of Delay in AMPA
Without Project With Project % Difference

Hours of Delay in Implementation Year

Cost Benefit (Project Cost Divided by VHD Saved) - In Implementation Year

6. Safety

Number of crashes for this type of project per million vehicle miles.
Existing Condition (average of last 3 years) At Implementation

Reduction in Crashes
Cost Benefit (Project Cost Divided by Crash Reduction)

7. Integration of Enhancements/Landscaping/Architectural Design/Public Art into the context-sensitive
design of the project

Percent of project cost dedicated: %
Step 3. Qualitative Criteria

Relationship to 2025 MTP Goals

The project meets the following 2025 MTP goals, in the described ways.
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Existing System Preservation
Explain:

Preservation of the Physical and Social Environment
Explain:

Urban Form
Explain:

Multimodal and Intermodal Integration
Explain:

Safe, Efficient and Reliable System
Explain:

System and Demand Management
Explain:

Economic Development
Explain:

Project Integration With Other AMPA Projects

____ Project is related to other projects proposed for this TIP
Related Project:
Lead Agency:
Relationship:

Project is related to projects funded in previous TIPs
Related Project:
TIP: TID ID#:
Lead Agency:
Relationship:

Project is related to another AMPA project that is not using Federal Transportation funds
Related Project:
Lead Agency:
Relationship:

Project is related to an MTP project
Related Project:
Lead Agency:
Relationship:
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